ADMINISTRATIVE REPORT
JANUARY, 1986

On January 2, 1986, the Special Master submitted Solid Waste
Registration No. 31234 Closure Report +to +the Texas Water
Comxission, theredby requesting that the Pleasant Run Road
Disposal Site be officially clesed. The request was amended by
a January 16 +transmittal containing field compaction reports

which were inadvertantly comitted from the January 2 request.

On January 6, 1986, the Special Master responded_to claims
made by attorneys for Mainland Land sand Eguipment Co. 1Ine. in
correspondance to SCRP dated November 25, 1985. A1l eight
specific claims individually considered and each was rejected by

the Special Master in this detailed response.

On January 7, 1986 attorneys for Mainland requested a Joint
Motion for HNon-Suit and other Motions +to the 95th District

regarding their litigation against their subcontractor.

The Project Engineer met on January 8, 1986 witk Don L.
MeCullough, President of McCullough Excavating, Inc., to discuss
the question of 1likability for sod damage and sprinkler repair at

the West Dallas Boys Club. Mr. MeCullough pointed out that as a
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result of the disputed 1liabllity for these damages he has ceased
doing contract work for the telephone company in the project
area, McCullough followed up on the meeting with a letter to the
Special Master thew following day. MNo action was taken in

reaponse,

The RSR Corporation was provided a capital equipment
iaventory from the SCRP office om January 15. Arrangements for
disposal or transfer of the remaining property and equipment
subsequently began and was completed by January 31.

Mainland Land and Equipment Co., Inc. accepted final payment
ot $28,088.76 on January 17, 1986, thereby closing out Contract
SCRP-85-01, Zome A, Northwest Qusdrant. On that day the Specfal
Master ;1gned the Certificate of Substantial Completion, wh{ch
had bee; submitted by the Project Engineer and the Comntractor on
October 16, 1985. Delay in closing the contract was caused by
pending claime of the subcontractor, Universal Dirt, on which the
Special Master ruled on January 6, 1986.

All records of the SCRP were removed from the offices in the
Sequoyia Environmetnal Science Acadeny by January 31, 1986.
Official files were placed in the District Clerk's records,
except those remaining open for further attention.

The office telephone remains active with calls being

forwarded to the home of the Office Manager.



FINANCIAL STATUS JANUARY 31, 1986

The financial statements for the period ending January 31,
1986, are presented in Schedules 1 and 2 of this report. The
Balance Sheet (Schedule 1) identifies the project assets,
1iabilities and the Special Master's capital as of January 31,
1986. The Statement of Operation (Expenses) - (Schedule 2)
identifies the project expenditures for the month and the total
project to date expenditure is $3,374,134,58,

The balance ian the Escrow Account of the Soil Cleanup and
Remedial Program on Japuary 31, 1986 is as follows:

ACCOUNT TITLE BALANCE
111 Cash - Brookhollow $ 2,647.46
121 Checking Account - Brookhollow 72,177.95
130 Petty Cash 100.00

TOTAL $74,925.41



SOIL CLEANUP AND REMEDIAL PROGRAM
BALANCE SHEET
AS OF JANUARY, 1986

SCHEDULE 1
PROJECT ASSETS
CURRENT ASSETS:
Escrow Accounts
Money Market ~ Sunbelt $ 2,647.46
Checking Acct. - Sunbelt 72,177.95
Petty Cash 100,00
TOTAL ESCROW ACCOUNITS ) $74!925.41
TOTAL CURRENT ASSETS $74,925.41
FIXED ASSETS:
Office Furniture 1,612.70
Accum. Depr. Office Furniture
Office Equipment 3,857.65
Accum, Depr. Office Equipment
TOTAL FIXED ASSETS $ 5,470.35
TOTAL PROGJECT ASSETS : $80,395.76
LIABILITIES & CAPITAL
CURRENT LIABILITIES:
Accounts Payable .00
Fed. W/H Tax Payable 194.50
FICA Tax Payable 411.81
FUTA Tax Payable .00
SUTA Tax Payable 125.44
TOTAL CURRENT LIABILITIES $ 731.75
Speclal Master's Capital:
District Clerk's Transfers 1,287,455.12
Interest From Bank 7,742.27
Miscellaneous Income 417,86
Project To-Date Expenses 1,215,951.24
Reserve For Payables .00
TOTAL CAPITAL $79,664.01

TOTAL LIABILITIES & CAPITAL $80,395.76



SOIL CLEANUP AND REMEDIAL PROGRAM
STATEMENT OF OPERATION { EXPENSES)
FOR THE PERIOD ENDING JANUARY, 1986

PROJECT EXPENSES
(LINE ITEM)
CONSULTANT SERVICES:

C/S START UP/ADMIN.
SURVEY & DRAFTING
SOIL TESTING & ANALYSIS

TOTAL CONSULTING SERVICES
CONTRACTOR SERVICES:

CONTRACT ADMIN. SERVICES
DISD CONTRACT WORK

SPECIAL WASTE DISP. (#84-01)
EDISON JR. HI. & DP&L (#84-02)

BOYS CLUB-DHA (#84-03)
CONTRACT #85-01

CONTRACT #85-02

CONTRACT #85-03
CONTINGENCY (2)

PAYMENT FOR RSR SITE

CITY OF DALLAS DISP. SITE
CITY OF DALLAS REPL. SITE
CONTRACTS OTHERS

TOTAL CONTRACT SERVICES

TOTAL CONTRACT & CONSULTING

ADMINISTRATIVE SERVICES:

OFFICE SALARY EXPENSE
SPECIAL MASTER'S FEES
PAYROLL TAX EXPENSE
TELEPHONE

HEALTH INSURANCE

PUBLIC LIAB./AUTO/W.C.

SM PERFORMANCE BOND
PRINTING/MAILING EXPENSE
OFFICE LEASE

OFFICE EQUIPMENT LEASE
AUTO REPAIR & MAINTENANCE
PROFESSIONAL FEES

OFFICE TECHNICAL SUPPLIES
CONTRACT BID ADVERTISING
OFFICE GENERAL SUPPLIES
COMPUTER TRAINING/SERV,
PROJECT TRAVEL EXPENSES
BANK FEES/CHARGES
MISCELLANEOUS EXPENSE
PROJECT CLOSE-QUT EXPENSE
CONTINGENCY COSTS

TOTAL ADMIN. EXPENSES

GRAND TOTAL

SCHEDVLE 2

EXPENSES FOR JANUARY, 1986

. ~ TOTAL

(14) A/C (1B) (1C)
’ $ "OO s 000 $ -00
227.99 28,088.76(A) 28,316.75
24,058.,94 24,058.94
8,466.48 8,466.48
$32,753.41 $28,088.76 $60,842.17
$32,753.41 $28,088.76 $60,842.17
1,407.88 1,407.88
217.76 217.76
332,51 332.51
27.00 27.00
1,750.00 1,750.00
1,717.50 1,717.50
75.12 75.12
277.00 277.00
$ 5,804.77 $ .00 $ 5,804.77
$38,558.18 $28,088.76 $66,646.94



SOIL CLEANUP AND REMEDIAL PROGRAM
STATEMENT OF OPERATION (EXPENSES)
FOR THE PERIOD ENDING JANUARY, 1986

PROJECT EXPENSES
(LINE ITEM)
CONSULTANT SERVICES:

C/S START UP/ADMIN.
SURVEY & DRAFTING
SOIL TESTING & ANALYSIS

TOTAL CONSULTING SERVICES
CONTRACTOR SERVICES:

CONTRACT ADMIN. SERVICES
DISD CONTRACT WORK

SPECTIAL WASTE DISP. (#84-01)
EDISON JR. HI. & DP&L (¥#84-02)

BOYS CLUB-DHA (#84-03)
CONTRACT #85-01

CONTRACT #85-02

CONTRACT #85-03
CONTINGENCY (2)

PAYMENT FOR RSR SITE

CITY OF DALLAS DISP. SITE
CITY OF DALLAS REPL. SITE
CONTRACT OTHERS

TOTAL CONTRACT SERVICES

TOTAL CONTRACT & CONSULTING

ADMINISTRATIVE SERVICES:

OFFICE SALARY EXPENSE
SPECTIAT. MASTER'S FEES
PAYROLL TAX EXPENSE
TELEPHONE EXPENSE

HEALTH INSURANCE

PUBLIC LIAB./AUTO/W.C.

SM PERFORMANCE BOND
PRINTING/MAILING EXPENSE
OFFICE LEASE

OFFICE EQUIPMENT LEASE
AUTO REPATR & MAINTENANCE
PROFESSIONAL FEES

OFFICE TECHNICAL SUPPLIES
CONTRACT BID ADVERTISING
OFFICE GENERAL SUPPLIES
COMPUTER TRAINING/SERV.
PROJECT TRAVEL EXPENSES
BANK FEES/CHARGES
MISCELLANEOUS EXPENSE
PROJECT CLOSE~-QUT EXPENSE
CONTINGENCY COSTS

TOTAL ADMIN. EXPENSES

GRAND TOTAL

$1,192,152.08

SCHEDULE 2
PROJECT TO DATE EXPENSES ESTIMATED
ESCROW A/C DIST. CLERK TOTAL BUDGET (*)
(2A) A/C_(2B) (2C) (3)
$ 152,035.80 § $ 152,035.80 $ 150,000.0
26,734.70 26,734.70 30,000.0
16,765.55 16,765.55 20,000.0
$ 171,475.05 $ .00 § 195,536.05 $ 200,000.0
54,010.40 54,010.40 43,000.0
15,252.00 44,903.28 60,155.28 90,352.0
27,613.97 245,162.62  272,776.59 272,636.5
16,312.13 176,780.62 193,092.75  161,843.5
134,885.14 267,177.33 402,062.47 454.510.0
18,757.86 707,167.71 725,925.57 . 821,825.9
6,000.00 103,185.95 109,185,95 i 192,105.9
24,058.94 319,718.74 343,777.68 386,905.0
§ 100,000.0
70,600.00 70, 600.00 70,600.0
329,560.86 247,286.25 576,847.11 $11,566.0
41,250.0
3,464.73 3,464.73 5,000.0
$ 629,916,033 $2,181.982.50 $2,811,898,53 $3,251,595.0
$ 801,391.08 $2,181,982.50 $3,007,434.58 $3,451,595.0
128,358.30 128,358.30  124,000.(
84,851.66 84,851.66 95,000.(
9,575.11 9,575.11 9,500.(
8,187.70 8,187.70 7,500.(
3,853.00 3,853.00 4,500.(
12,039.79 12,039.79 13,500.(
700.00 700.00 700.¢
6,313.14 6,313.14 7,300.(
21,875.00 21,875.00 20,000.(
20,204.27 20, 204,27 22,000.(
773.12 773.12 1,200.(
62,824.58 62,824,58 42,000.t
3,827.43 3,827.43 4, 500.1
7,659.69 7,659.69 15,000.1
11,962.97 11,962.97 15,000.
572.93 572.93 _ 5,000.
3,037.54 3,037.54 35,000,
117.93 117.93 200.
4,026.84 4,026.84 5, 000
7,500
35,000
$ 390,761.00 § .00 $ 390,761.00 § 433,400.

$2,181,982.50 $3,398,195.58 $3,884,995.



JANUARY 31, 1986

Footnotes to Financial Statement:

(A) $28,088.76 paid to Mainland Land and Equipment Co., Inc.
on Contract SCRP-85-01. -



Engineering Contract Sunmmary

January 31, 1986

SCRP-84-01, Special Waste Project, work completed 3-6-85

Comments:

Since he contract was completed, the project was inapected
by the Project Engineer routinely and it was noted that very
little grass maintenance -wvas done by the Dallas Housing
Authority.

During the &=month of January thers was no rainfall. The
grass was mowed by the Dallas Housing Authority during the month
of October. As a result of the heavy freezes, the grass is now
dormant and bdut because of the extremely dry January some
watering may be required.

SCRP-84-02, Thomas A Edison Junior High School Athletic Fileld @pd
Dallas Power and LIght Company Substation, work completed 6-19-85

Comrmentss

Since the final inspection of this contract, there has been
no evidence of any grass saintenance at the Thomas A Edison
athletie field and very little weed control where the flexbase
was placed at the Dallas Power and Light Company Substation.

During the mwmonth of January no rainfall was recorded +to
susatain the growth of grass and again there was no evidence of
grass maintanence at the Thomas A Edison atheletic field.

Because of heavy frost, the grass is now dormant and will
require little or no mssintanence but because of the 1little or no
rainfall during the month of January, watering will be required.

SCRP-84-03, The Boys Clubd of Dallase and Dallas Houaing
Authority, Zone A Propertiy; S0il Removal and Replacement
(Paulson Construction, Inc.g, work comepleted 12-2-85; Grass
Sodding and Maintanence (King Grass Farms) work completed 12-2-85

Conments:

Major delays were encountered onm this contract asa a result
of 4inclenent weather during the winter months and because of a~
large number of Dallas Housing Authority damage claims. A final
inapection was conducted on December 2, 1985, The following
persons participated in the final inspection:



Joe G. Moore, Jr. Special Master

George Putnicki, Project Engineer

Michael Mendias, Project Coordinator

Tommy Daniels, Boys Club of Dallas

George Hudlow, Paulson Construction, Inme.
Officer Oecar Cantu, Dallas Police Department

Upon completion of the final inaspection, a Certificate of
Substantial Completion was executed and the Application for Final
Paynent waes prepared and processed, releasing the funds retained
under the contracts. The contractors, Paulson Construction,
Inc., and King GRass Farms will not be responsible for further
maintanence of the project area.

SCRP-85-01, Borthbwest Quadrant, Zone A Property; Soil Removal and
Replacement (Mainland Land and Equipsent Co., Ine.), work
completed 1-17-86

Commenta:

Major prodlems were encountered on this contract as a result
of subcontractors'! irregularities which resulted in a lawsuit.:

SCRP-85-01, Northwest Quadrant, Zone A Property; GCrass Sodding
and Replacement {(Jerdon Construction Co.)

Comnments:

During this reporting period no work was acconplished on
this ccairact.

SCRP-85-02, Day Care Centers, Family Day Homes, Playground Areas
and Vegetable Gardens; work completed 12-2-85

Conmentas

No major problems were encountered on this contract. Sone
ninor delays resulted from nmodifications requested by one day
care center owner. A final inspection was conducted on December
2, 1985, The following persons participated in the final
inspection:

Joe G. Moore, Jr.,, Special Maater
George Putnicki, Project Engineer
Michasl Mendias, ProjJect Coordinator
Truman Hill, Sprint Waste Disposal Co.
Officer Askew, Dallas Police Department

Upon completion of the final inspection, a Certificate of
Substantial Completion was exscuted and Application for Final
Payment was prepared releasing the funds retained under the



contract. The contractor, Sprint Waste Disposal Co. will not be
responsible for further maintanence of the project area.

SCRP-85-03, Vegetative Cover, Zone B Property
Comments:

This contract was advertised for bids om August 7, 1985.
Bidsa were received and opened on August 19, 1985, Three bids
were received from Bluebonnet Turf, ZKing Grass Farms and Jerdon
Construction Co. The bids were evaluated by the Project Engineer
and a recommendation was made to the Special Master to award the
contract to the lowv bidder, Jerdon Construction Co. in the amount
of $386,905.00. The contract was awarded to Jerdon on August 28,
1985, A KNotice to Proceed was transmitted to the contractor and
work began on September 3, 1985,

Work om this contract has progressed satisfactorily. All of
the grass sod placement on this contract was completed Iin the
first two weeks in December. No work was accomplished 4in the
month of January, 1986.



